
State of California Department of Transportation Page 1
08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-1-7.1/30.7

07-LA-1-12.7/0

07-LA-1-27.4/30.9

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-44.1/46.5

Fed Aid

HA21

HB1

HE13

HA-23

HA23

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

LOS ANGELES COUNTY IN THE CITY OF LOS
ANGELES AT THE INTERECTION OF PACIFIC
COAST HIGHWAY AND BELLE  PORTE AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

LA-1 AT PM 40.5 THIS LOCATION IS JUST
SOUTSOUTH OF THE LA-1/LA-27 (TOPANGA
CANYON BLVD)BETWEEN THE MALIBU &
CASTELLAMMARE DIR'S EM

DIR'S EMERGENCY F.A. CONTRACT IN LA
COUNTYPACIFIC COAST HWY IN THE CITY
OF MALIBU

ON LA-1 PCH IN THE CITY OF MALIBU
FROM PM 44.1 TO PM 46.5 AT LAS FLORES
CREEK BRIDGE #53-34 AND 5 DEBRIS
BASINS DIR'S EMERGENCY FO

Description 

UPGRADE BRIDGE RAILS

INSTALL TRAFFIC SIGNAL

WIDEN AND REALIGN ROADWAY

REMOVE SLIDE DEBRIS & STABILIZE
SLOPE

REMOVE MUD AND STORM DEBRIS FROM LA-
1

CLEAR THE CREEK & BASINS OF STORM
DEBRIS

Type Of Work
D W POWELL CONSTRUCTION INC

TDS ENGINEERING

EXCEL PAVING COMPANY

BURNS-PACIFIC CONSTRUCTION INC

D.B. ENGINEERING, INC.

BURNS-PACIFIC CONSTRUCTION,
INC.

Contractor

FONTANA CA 923341406

WEST LAKE VILLAGE, CA
916361

LONG BEACH, CA 90806

THOUSAND OAKS, CA 91342

THOUSAND OAKS, CA  91362

THOUSAND OAKS, CA 91360

(909)356-8880

 

 

 

 

 

AKBARIAN, MASSOD

NGUYEN, LUKE

TRUJILLO JR., GILBERT

TRUJILLO, GILBERT

CASTILLO, ELOY

TRUJILLO, GILBERT

Resident
Engineer

(562)860-3085

(562)926-2537

(310)649-1821

(310)649-1821

(310)649-1821

(310)649-1821

 $2,281,589

 $156,009

 $9,832,487

 $2,500,000

 $3,900,000

 $1,800,000

Bid + CCOs

 $0

 $0

 $156,735

 $2,350,801

 $3,374,361

 $1,164,206

Comp To  date

 $0

 $0

 $116,945

 $36,445

 $98,965

 $14,220

This Month
07/28/05

06/24/05

05/04/05

03/14/05

12/28/04

01/07/05

Awarded

08/18/05

07/01/05

05/17/05

03/14/05

12/28/04

01/08/05

Approved

04/17/06

05/12/08

09/19/05

09/30/05

09/02/05

Est Comp

 0%

 0%

 4%

 100%

 100%

 100%

%Time

 0%

 0%

 2%

 94%

 87%

 65%

% Work 

 

 

SUSPENDED

OVER RUN

OVER RUN

OVER RUN

Message

07-1190E4

07-3N9104

07-1660U4

07-4L0804

07-4K6104

07-4K7704

Contract 

ACST-P001-(510)

ACST-S001-(516)

  

  

  

  

P-P001-(510)

PG-S001-(516)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

  

  

P O BOX 1406

2899 AGOURA ROAD, SUITE 171

2230 LEMON AVENUE

505 THOUSAND OAKS BLVD.

2158 SCENIC PARK STREET

505 THOUSAND OAKS BLVD.

17912 CRUSADER AVE.
SUITE 101

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD. #200

9100 SOUTH SEPULVEDA
BLVD., #200

9100 S. SEPULVEDA
BLVD. #200

CERRITOS, CA 90703

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-2-14.0/24

07-LA-2-15.7/22.9

07-LA-2-17.8/82

07-LA-2-42.2/42.2

07-LA-5-1.6/3.3

07-LA-5-12.8/12.9

Fed Aid

HA22

HB1

HB1

HA23

HA22

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES,
GLENDALE AND LA CANADA AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LA COUNTY

IN LOS ANGELES COUNTY STORM DISASTERS
2004/2005 FROM RAINFALL REPLACE
SLABS, GRIND, DIGOUT, COLD-PLANE
DIR'S EMERGENCY F.A. CONTRA

IN LOS ANGELES COUNTY IN THE CITY OF
COMMERCE AT ATLANTIC BOULEVARD
OVERCROSSING AND TRIGGS STREET
OVERCROSSING

Description 

RESURFACE EXISTING HIGHWAY

UPGRADE CRASH CUSHIONS

CONSTRUCT METAL BEAM GUARD RAILS

EMERGENCY REPAIRS AT RTE 2

RPL SLABS,DIGOUT,COLD PLANE OVERLAY

INSTALL CHAIN LINK RAILING

Type Of Work
PAVE TECH, INC.

D.W. POWELL CONSTRUCTION INC.

C AND W CONSTRUCTION
SPECIALTIES INC

BRUTUCO ENGINEERING &
CONSTRUCTION, INC

BRUTOCO ENGINEERING

ALCORN FENCE COMPANY

Contractor

CARLSBAD, CA 92008-1651

FONTANA, CA 92334

VENTURA CA 93003

FONTANA, CA 92334

FONTANA, CA 92334

SUN VALLEY CA 91353

 

 

(805)642-0204

 

 

(323)875-1342

MCKENZIE, DARRELL

AZIMA, HASSAN

CHAVEZ, EFRAIM

MC KENZIE, DARRELL

SUBEH, MAHER

FACIO, SUSANA E.

Resident
Engineer

(818)637-2506

(323)981-1795

(818)364-2760

(818)637-2506

(818)637-2506

(562)401-3333

 $5,849,173

 $3,135,986

 $4,011,747

 $800,000

 $5,300,000

 $164,767

Bid + CCOs

 $6,099,906

 $2,953,450

 $1,591,237

 $726,430

 $893,653

 $2,031

Comp To  date

 $0

 $0

 $364,188

 $46,786

 $864,303

 $1,188

This Month
10/29/04

05/11/04

11/01/04

04/01/05

05/02/05

05/27/05

Awarded

11/16/04

05/24/04

11/16/04

04/06/05

05/04/05

06/08/05

Approved

08/18/05

07/27/05

12/01/05

09/15/05

05/05/06

09/20/05

Est Comp

 100%

 100%

 58%

 100%

 75%

 68%

%Time

 99%

 100%

 40%

 91%

 17%

 1%

% Work 

OVER RUN

COMPLETED

 

OVER RUN

 

 

Message

07-213704

07-208034

07-206024

07-4L1104

07-4L3804

07-3N8004

Contract 

ACST-S002-(033)

ACST-X037-(120)

ACST-X037-(123)

  

  

ACIM-005 -(052)

P-S002-(033)

PHG-X037-(120)

PHG-X027-(123)

  

  

H-005 -(052)

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

  

WPCP

735 LAGUNA DRIVE

P.O. BOX 1406

2419 PALMA DRIVE

P.O. BOX 429

P.O. BOX 429

P O BOX 1249

2090 FERN LANE

2550 CORPORATE PLACE,
SUITE C-107

13171 TELFAIR AVENUE,
SUITE 101

2090 FERN LANE

1011 GRAND CENTRAL
AVENUE

11229 SOUTH WOODRUFF
AVE.

GLENDALE, CA 91208

MONTEREY PARK, CA 91754

SYLMAR, CA 91342

GLENDALE, CA 91208

LOS ANGELES, CA 91201

DOWNEY, CA 90241

Accepted

09/01/05

08/03/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-5-15.2/15.3

07-LA-5-25.7/28.8

07-LA-5-28.1/28.6

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-45.0/66

Fed Aid

HA28

HA-23

HB311

HB311

HB5

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 101 AT 4TH STREET
OVERCROSSING AND ON ROUTE 5 AT
CALZONA STREET

OFF RAMPS AT LA-5 PM 25.7 COLORADO
BLVD. O/C TO PM 28.5 ALAMEDA AVE. U/C
ALONG LA-5/134 INTERCHANGE BETWEEN
CITY OF GLENDDIR'S EME

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.5 KM NORTH OF HOLLYWOOD WAY
OVERCROSSING TO 0.3 KM NORTH OF
SUNLAND BOULEVARD OVERCROS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

ON LA-5 AT THE 5/14 INTERCHANGE
(PM45.0) INTO GRAPEVINE AREA OF
ANGELES NATIONAL FOREST, ENDING AT
TEMPLIN HIGHWAY U/C PM66DIR'S E

Description 

FREEWAY MAINTENANCE ACCESS

REPAIR PAVEMENT FAILURE TO OFF-RAMPS

SOUNDWALLS

CONSTRUCT SOUND WALL

WIDEN FREEWAY AND STRUCTURES

REMOVE & DISPOSE OF ALL SLIDE DEBRIS

Type Of Work
A P ENGINEERING CORPORATION

CALIFORNIA GRINDING
SPECIALTIES INC.

O DONNELL CONSTRUCTION INC

D W POWELL CONSTRUCTION, INC.

CHUMO CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE, CA 92507

BAKERSFIELD, CA 93312

SAN DIMAS CA 917732911

FONTANA, CA  92334-1406

BALDWIN PARK, CA 92334

WATSONVILLE, CA 95077

 

 

(909)394-4510

 

 

 

PATEL, PRAVIN

MCKENZIE, DARRELL

MCKENZIE, DARRELL

SUBEH, MAHER

YOUNG, FRED

MOGHADDAS, SEYED

Resident
Engineer

(213)620-2039

(818)637-2506

(818)637-2506

(818)637-2506

(818)364-2760

(661)257-0273

 $1,010,237

 $300,000

 $4,578,304

 $4,144,828

 $35,236,901

 $325,000

Bid + CCOs

 $452,946

 $299,943

 $4,470,226

 $3,401,142

 $3,416,476

 $226,952

Comp To  date

 $84,580

 $185,701

 $181,191

 $230,688

 $2,570,566

 $27,164

This Month
09/29/04

01/24/05

12/17/03

04/16/04

04/12/05

01/10/05

Awarded

10/19/04

02/01/05

01/05/04

04/29/04

04/27/05

01/12/05

Approved

04/28/06

08/31/05

08/31/05

07/31/06

12/22/08

08/30/05

Est Comp

 67%

 100%

 100%

 15%

 11%

 100%

%Time

 47%

 100%

 96%

 82%

 10%

 70%

% Work 

 

OVER RUN

OVER RUN

 

 

OVER RUN

Message

07-187504

07-4K9904

07-0510A4

07-023124

07-122004

07-4K8404

Contract 

ACNH-Q101-(070)

  

ACIM-005 -(045)

ACIM-005 -(035)

ACNH-005 -(051)

  

ACIM-005 -(914)

  

  

  

I-005 -(051)

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

SWPPP

  

1271 COLUMBIA AVENUE, #10

1536 CALLOWAY DRIVE

559 W COVINA BLVD

P.O. BOX 1406

14425 JOANBRIDGE STREET

P.P. BOX 50085

1615 SOUTH WALL
STREET

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.
SUITE 101

25061 W. AVENUE
STANFORD #70

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-5-49.0/88.6

07-LA-5-52.7/53.7

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

07-LA-5-66.6/0

Fed Aid

HA22

HA21
HE13

HA-23

HA-23

HA-23

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
SANTA CLARITA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

SB LA-5 AT PM 64.45- 1.5 MILES SOUTH
OF THE TEMPLIN HIGHWAY U/C WITHIN THE
ANGELESNATIONAL FOREST, IN NORTHERN
LA COUNTY DIR'S EME

SOUTH OF TEMPLIN HIGHWAY U/C, WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LOS ANGELES COUNTY ADJACENT
TO LA-5 PM65.4 DIR'S EMER

IN LOS ANGELES COUNTY,PM 66.2
NORTHERN OF LA COUNTY, WITHIN ANGELES
NATIONAL FOREST,JUST NORTH OF TEMPLIN
HWY U/C DIR'S EMERGENCY 

NORTH OF TEMPLIN HIGHWAY U/C WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LA COUNTY LA-5 AT PM 66.6
DIR'S EMERGENCY F.A. CONTRA

Description 

SLAB REPLACEMENT AND GRIND

RECONSTRUCT INTERCHANGE AND BRIDGES

REMOVE SLIDE & PLACE BUTTRESS TO
STABLE SL

TRAFFIC CONTROL & INSTALL WELLS TO
DEWATER

TO REPAIR A DAMAGED DRAINAGE SYSTEM

STABILIZE FILL SLOPE

Type Of Work
PAVE TECH INC

M C M CONSTRUCTION INC

CHUMO CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DECO-PAVE, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

CARLSBAD CA 92008

NORTH HIGHLANDS CA 95660

BALDWIN PARK, CA 91705

WATSONVILLE, CA 95077

IRWINDALE, CA 91706

WATSONVILLE, CA 95077

(760)729-7592

(916)334-1221

 

 

 

 

EID, EMILE

PATEL, JAGDISH

YOUNG, FRED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

Resident
Engineer

(661)257-0273

(818)364-2760

(805)375-9247

(661)257-0273

(661)257-0273

(661)257-0273

 $3,693,407

 $31,900,859

 $1,800,000

 $6,000,000

 $2,200,000

 $500,000

Bid + CCOs

 $0

 $31,280,357

 $810,901

 $3,642,516

 $1,499,414

 $387,165

Comp To  date

 $0

 $27,700

 $120,730

 $115,680

 $200,359

 $54,520

This Month
05/26/05

01/15/02

03/22/05

01/12/05

01/21/05

03/14/05

Awarded

06/06/05

01/22/02

03/22/05

01/12/05

01/21/05

03/16/05

Approved

07/05/06

03/15/06

09/30/05

08/30/05

09/15/05

09/30/05

Est Comp

 0%

 0%

 100%

 100%

 100%

 100%

%Time

 0%

 0%

 45%

 61%

 68%

 77%

% Work 

 

PLANT EST
SATIS

OVER RUN

OVER RUN

OVER RUN

OVER RUN

Message

07-244204

07-1760U4

07-4L1004

07-4K9504

07-4K9204

07-4L0704

Contract 

ACIM-005 -(053)

ACNH-005 -(026)

  

  

  

  

  

I-005 -(026)

  

  

  

  

  

ACNH-005 -(026)

  

  

  

  

WPCP

SWPPP

  

  

  

  

735 LAGUNA DRIVE

P O BOX 620

14425 JOANBRIDGE STREET

P.O. BOX 50085

P.O. BOX 2084

P.O. BOX 50085

25061 W. AVENUE
STANFORD, STE 70

13171 TELFAIR AVE
SUITE 101

1525 RANCHO CONEJO
BLVD. #102

25061 W. AVENUE
STANFORD #70

25061 W. AVENUE
STANFORD, SUITE 70

25061 W. AVENUE
STANFORD #70

VALENCIA, CA 91355

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

VALENCIA, CA 91355

VALENCIA, CA 91355

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-5-74.5/0

07-LA-5-/11.5

07-LA-5-/13.5

07-LA-5-/5.3

07-LA-10-2.2/3.3

07-LA-10-5.8/7.2

Fed Aid

HA-23

HA22

HB1

HM1

HA25

HA22

Pgm Code
WITHIN ANGELES NATIONAL FOREST IN
NORTHERNLOS ANGELES COUNTY ON EAST
SIDE OF VISTA DEL LAGO OFF&ON/RAMPS
OF NB LA-5 DIR'S EMERGENC

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS, NORWALK, PICO
RIVERA, MONTEBELLO AND CITY OF
COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS AND NORWALK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA MONICA
FROM OCEAN AVENUE OVERCROSSING TO
CLOVERFIELD BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.7 KM EAST OF  ROUTE 10 AND 405
SEPERATION TO NATIONAL BOULEVARD
UNDERCROSSING

Description 

CLEAN UP SLIDE & DE-WATER THE SLIDE

REPLACE EXISTING CONCRETE PAVEMENT

INSTALL METAL BEAM GUARD RAIL

COLD PLAN AND OVERLAY RAMPS

PLANTING AND IRRIGATION

GRIND PORTLAND CEMENT CONCRETE

Type Of Work
BRUTOCO ENGINEERING & CONSTRUC

ALL AMERICAN ASPHALT

MODERN ALLOYS INC

ALL AMERICAN ASPHALT

BELAIRE WEST LANDSCAPING, INC.

PENHALL COMPANY

Contractor

FONTANA, CA 92334

CORONA CA 928782229

STANTON CA 90680

P.O. BOX 2229 CORONA CA
92878

BUENA PARK, CA  90620-1759

ANAHEIM CA 92803

 

(909)736-7600

(714)893-0551

 

 

(714)772-6450

YOUNG, FRED

SAAD, HUSSEIN

ABUMUHOR, ISSAM

TRAN, KELVIN

SAYKALI, ZARIF

TANJUAQUIO, ALLAN

Resident
Engineer

(805)375-9247

(562)401-3333

(562)401-3333

(562)401-3333

(310)649-1821

 

 $1,500,000

 $19,553,903

 $2,180,720

 $587,315

 $817,798

 $521,453

Bid + CCOs

 $1,279,324

 $10,569,719

 $1,661,670

 $373,457

 $823,966

 $196,086

Comp To  date

 $69,845

 $2,545,728

 $3,543

 $179,220

 $0

 $192,686

This Month
03/18/05

06/09/04

08/03/04

03/24/05

03/16/01

05/20/05

Awarded

03/21/05

06/23/04

08/18/04

04/07/05

04/03/01

06/06/05

Approved

10/30/05

05/30/06

11/20/05

11/08/05

09/13/05

10/24/05

Est Comp

 100%

 51%

 96%

 25%

 67%

 47%

%Time

 85%

 54%

 76%

 64%

 98%

 38%

% Work 

OVER RUN

 

SUSPENDED

 

 

 

Message

07-4L0904

07-226204

07-206044

07-1Y0004

07-180504

07-4J3604

Contract 

  

ACIM-005 -(912)

ACST-X037-(122)

  

ACNH-X037-(075)

  

  

  

PHG-X037-(122)

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

P.O. BOX 429

P O BOX 2229

11172 WESTERN AVENUE

400 E. SIXTH STREET

7371 WALNUT AVENUE

P O BOX 4609

1525 RANCHO CONEJO
BLVD. #102

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BL., SUITE 200

THOUSAND OAKS, CA 91320

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

DOWNEY, CA 90241

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-10-13.0/14

07-LA-10-14.5/15.3

07-LA-10-17.5/17.5

07-LA-10-26.8/26.8

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

Fed Aid

HA25

HA21

HM3

HA42

HB5
HB311

HB32

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NORMANDIE AVENUE UNDERCROSSING
TO HOOVER STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT HOOVER STREET AND AT 0.1 KM EAST
OF LOS ANGELES RIVER BRIDGE

IN LOS ANGELES COUNTY IN ROSEMEAD AND
EL MONTE AT ROUTE 10 AND 164
SEPARATION

IN LOS ANGELES COUNTY IN EL MONTE AND
BALDWIN PARK FROM BALDWIN AVENUE
UNDERCROSSING TO ROUTE 605/10
SEPARATION

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING RESTORATION

BRIDGE RAIL REPLACEMENT

REPAIR GIRDER AND BENT CAP

SLOPE PAVING AND HIGHWAY PLANTING

WIDEN EXISTING FREEWAY AND BRIDGES

HIGHWAY PLANTING

Type Of Work
REYCO, SMITH & REYNOLDS
EROSION CONTROL, INC.

BRUTOCO ENGINEERING AND
CONSTRUCTION INC

METROPOLE

PK CONSTRUCTION

E L YEAGER CONSTRUCTION
COMPANY INC

DIVERSIFIED LANDSCAPE CO

Contractor

RIVERSIDE, CA 92506

FONTANA CA 92334

LAKE FOREST CA 92609

ALTA DENA, CA 91001

RIVERSIDE CA 925020087

WINCHESTER  CA 92596

 

(909)350-3535

 

 

(909)684-5360

(909)926-7444

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

KIM, ANTHONY

TAWFIK, GAMAL

KAROUT, REDA

Resident
Engineer

(213)620-2039

(213)320-2039

(213)620-2039

(231)620-2039

(562)401-3333

(626)338-3430

 $678,403

 $5,490,264

 $310,200

 $249,430

 $44,851,155

 $2,211,588

Bid + CCOs

 $617,784

 $172,118

 $271,570

 $6,360

 $44,935,615

 $2,023,914

Comp To  date

 $1,500

 $172,118

 $0

 $6,360

 $146,096

 $5,760

This Month
05/23/02

05/25/05

03/30/04

06/17/05

01/09/02

10/02/02

Awarded

06/21/02

06/09/05

04/15/04

07/06/05

01/23/02

10/16/02

Approved

03/13/06

06/13/06

08/29/05

06/02/06

04/07/06

11/30/06

Est Comp

 0%

 17%

 100%

 24%

 0%

 68%

%Time

 0%

 3%

 85%

 3%

 0%

 91%

% Work 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

 

Message

07-180204

07-222204

07-1Y4404

07-4J9204

07-1069U4

07-008704

Contract 

  

ACIM-010 -(775)

  

  

ACNH-010 -(762)

ACIM-X037-(102)

  

ACNH-P110-(009)

  

  

I-010 -(762)

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

7177 BROCKTON AVENUE, #220

P O BOX 429

P.O. BOX 1632

2126 N. OAKS AVE.

P O BOX 87

33801 WASHINGTON STREET

1615 SOUTH WALL
STREET

1615 SOUTH WALL
STREET

1615 S. WALL ST.

1615 SOUTH WALL
STREET

11229 S. WOODRUFF

12901 RAMONA BLVD.,
UNIT H

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

DOWNEY, CA 90241

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-10-38.9/42.3

07-LA-10-/S1

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-54.5/60.7

Fed Aid

HM1

HB1

HA-23

HA22

HA21

HB5

Pgm Code
IN LOS ANGELES COUNTY IN WEST COVINA,
COVINA, SAN DIMAS AND POMONA AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CESAR E CJAVEZ OVERCROSSING TO
ROUTE 5 AND 10 CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY, FROM LA-14,
PM24.7 (LA-5/14 INTERCHANGE)
NORTHEAST TO PM 43.5(ESCONDIDO CYN RD
O/C)  DIR'S EMERGENCY FORCE 

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT PLACERITA CANYON ROAD

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

Description 

COLD PLANE AND OVERLAY RAMPS

UPGRADE MEDIAN BARRIER

TO CLEAR SLIDE AND STORM DEBRIS

DRAINAGE IMPROVEMENT

SCOUR MITIGATION CHECK DAM

WIDEN EXISTING HIGHWAY AND BRIDGES

Type Of Work
SULLY MILLER CONTRACTING, CO

PETERSON-CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

DIAMOND PAVING, INC.

STEVEN R. RODGERS GEN. ENGINE

GRIFFITH COMPANY

R AND L BROSAMER INC

Contractor

ANAHEIM, CA 92801

IRVINE, CA 92614-5706

BALDWIN PARK, CA 91706

NEWHALL, CA 91321

SANTA FE SPRINGS CA 90670

ALAMO CA 94507

 

 

 

 

(562)207-1777

(925)837-5600

DOUGHLY, JOE

PATEL, PRAVIN

KWAN, KIN

TOUTOUNCHIAN, MOHAMMAD

LAURENT, GARY M

ALVARO, CARRANZA

Resident
Engineer

(909)594-9311

(213)620-2039

(818)364-2760

(805)480-4928

(661)726-0148

(818)364-2760

 $328,362

 $1,861,382

 $1,000,000

 $255,378

 $2,166,803

 $28,503,518

Bid + CCOs

 $0

 $539,490

 $355,631

 $350,171

 $0

 $9,539,766

Comp To  date

 $0

 $0

 $33,232

 $0

 $0

 $1,383,867

This Month
04/22/05

11/10/04

01/24/05

06/08/04

03/16/04

02/18/05

Awarded

05/04/05

11/23/04

01/24/05

06/29/04

03/29/04

03/09/05

Approved

10/25/05

10/31/05

08/30/05

01/19/06

01/04/05

04/06/06

Est Comp

 0%

 61%

 100%

 0%

 0%

 29%

%Time

 0%

 29%

 36%

 0%

 0%

 33%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

SUSPENDED

 

Message

07-1Y5004

07-135104

07-4K9704

07-4H8704

07-4E2404

07-125204

Contract 

  

ACST-010 -(777)

  

  

ACNH-P014-(060)

CMLN-6207-(028)

  

PHG-010 -(777)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

SWPPP

SWPPP

1100 E. ORANGETHORPE AVE #200

1792 KAISER AVENUE

P.O. BOX 1368

21558 PLACERITA CANYON ROAD

P O BOX 2150

P O BOX 238

721 BREA CANYON ROAD,
SUITE #6

1615 SOUTH WALL
STREET

13171 TELFAIR AVENUE,
SUITE 101 & 102

1525 RANCHO CONEJO
BLVD. #103

45120 N. 13TH STREET
WEST

13171 TELFAIR AVE.
SUITE 101

WALNUT, CA 91789

LOS ANGELES, CA 90015

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

LANCASTER, CA 93534

SYLMAR, CA 91306

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-14-68.0/72

07-LA-23-/9

07-LA-27-3.2/3.2

07-LA-27-/10.6

07-LA-39-16.9/39.9

07-LA-39-17.7/44.4

Fed Aid

HM1B

HA-23

HA-23

HA23

HA22

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LANCASTER
FROM AVENUE J UNDERCROSSING TO AVENUE
F OVERCROSSING

IN LOS ANGELES COUNTY, LA 23 FROM PM
0.0 (JUNCTION LA-1/PCH) NORTHEAST TO
PM 9.0 LA/VENTURA COUNTY LINE IN
WESTLAKE VILLAGEDIR'S E

LA-27 TOPANGA CANYON BLVD, PM-27 FROM
0.0 INTERSECTION WITH LA-1 PACIFIC
COAST HIGHWAY NORTH THROUGH PM 3.2
LOST SECTION DIR'S EME

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR
AZUSA FROM OLD SAN GABRIEL CANYON
ROAD TO 0.4 KM NORTH OF CRYSTAL  LAKE
ROAD

LA-39 FROM PM 17.7 AT THE NORTHERN
BORDER OF THE CITY OF AZUSA NORTH TO
PM 44.4 AT THE JUNCTION WITH LA-2,
ANGELES CREST HWY DIR'S

Description 

PROFILE GRIND PAVEMENT

CLEAR SLIDE & STORM DEBRIS

INSTALL SOLDIER-PILE WALL FOR
ROADBED SUPP

ROCK AND DEBRIS REMOVAL

RESURFACE ASPHALT CONCRETE

REMOVE & DISPOSE STORM DEBRIS

Type Of Work
PENHALL COMPANY

SPATES EXCAVATION &  EQUIPMENT
RENTAL, INC.

CALEX ENGINEERING CO.

BURNS-PACIFIC CONSTRUCTION,
INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC.

Contractor

ROGERS MN 553740310

THOUSAND OAKS, CA 91362

NEWHALL, CA 91321

THOUSAND OAKS, CA 91360

CORONA CA 928782229

BALDWIN PARK, CA 91706

(763)428-2244

 

 

 

(909)736-7600

 

YOUNG, FRED

TOUTOUNCHIAN, MOHAMMAD

AZIMA, HASSAN

AZIMA, HASSAN

BASHOURA, YANINA

AGUILAR, ANGEL

Resident
Engineer

(818)364-2760

(805)480-4928

(323)981-1795

(323)981-1795

(626)338-3421

(818)637-2514

 $593,928

 $400,000

 $1,200,000

 $950,000

 $3,182,746

 $5,000,000

Bid + CCOs

 $600,101

 $305,429

 $871,444

 $701,870

 $975,048

 $3,611,329

Comp To  date

 $0

 $0

 $0

 $0

 $927,760

 $505,183

This Month
05/26/05

03/01/05

02/02/05

01/10/05

11/10/04

01/11/05

Awarded

06/02/05

03/01/05

02/07/05

01/10/05

11/19/04

01/11/05

Approved

08/11/05

08/30/05

07/30/05

09/30/05

11/29/05

11/30/05

Est Comp

 100%

 100%

 100%

 100%

 44%

 100%

%Time

 100%

 76%

 73%

 94%

 31%

 72%

% Work 

COMPLETED

OVER RUN

OVER RUN

OVER RUN

 

OVER RUN

Message

07-1Y6304

07-4L0504

07-4L0104

07-4K8104

07-207204

07-4K8704

Contract 

  

  

  

  

ACST-P039-(018)

  

  

  

  

  

P-P039-(018)

  

  

  

  

  

  

  

WPCP

  

  

  

WPCP

  

P O BOX 310

1333 THOUSAND OAKS BLVD.,#210

23651 PINE STREET

505 THOUSAND OAKS BLVD.,

P O BOX 2229

14425 JOANBRIDGE ST.

13171 TELFAIR AVENUE,
SUITE 101

1525 RANCHO CONEJO
BLVD., #102

2550 CORPORATE PLACE
STE C-107

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD.,
SUITE H

2090 FERN LANE

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

GLENDALE, CA 91208

Accepted

08/11/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-57-11.8/11.8

07-LA-57-/7.7

07-LA-57-/7.7

07-LA-60-6.9/19.4

07-LA-60-19.5/23.9

07-LA-60-19.5/23.8

Fed Aid

HM3

HB4N

HM1

HA22

HA22

HA22

Pgm Code
IN LOS ANGELES COUNTY IN GLENDORA AT
ROUTE 57 AND 210 CONNECTOR
OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR,
POMONA AND SAN DIMAS AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.4
KM EAST OF ROUTE 57 AN

Description 

REPAIR BEARING PADS

INSTALL COMMUNICATION SYSTEM

RESURFACE ASPHALT CONCRETE

GRIND CONCRETE PAVEMENT

REPLACE PORTLAND CEMENT CONCRETE

SLAB REPLACE AND GRIND

Type Of Work
O'DONNELL CONSTRUCTION, INC.

GOLDEN STATE UTILITY CO

J MC LOUGHLIN ENGINEERING CO
INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST, INC.

J MC LOUGHLIN ENGINEERING CO
INC

J MC LOUGHLIN ENGINEERING CO
INC

Contractor

SAN DIMAS, CA 91773-2911

TURLOCK CA 953812968

RANCHO CUCAMONGA  CA 91730

BENICIA, CA 94510

RANCHO CUCAMONGA CA 91730

RANCHO CUCAMONGA CA 91730

 

(209)634-4981

(909)944-1037

 

(909)944-1037

(909)944-1037

KAROUT, REDA

YUE, WARREN

GALVAN, PATRICIA

PUNJABI, RAJ

ABUMUHOR, ISSAM

Resident
Engineer

(626)338-3430

(626)338-3430

(909)594-4270

(562)572-6230

 

(562)401-3333

 $121,520

 $7,633,187

 $968,891

 $10,241,327

 $3,144,500

 $1,393,150

Bid + CCOs

 $1,875

 $7,622,495

 $948,080

 $0

 $0

 $1,357,315

Comp To  date

 $1,875

 $59,176

 $103,643

 $0

 $0

 $0

This Month
05/20/05

06/11/03

06/23/04

06/03/05

08/02/05

08/18/04

Awarded

06/08/05

06/24/03

07/09/04

06/17/05

08/18/05

09/01/04

Approved

10/11/05

03/03/06

10/20/05

11/16/06

08/06/05

Est Comp

 55%

 75%

 86%

 0%

 0%

 100%

%Time

 2%

 94%

 89%

 0%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

07-1Y7304

07-120974

07-1Y1004

07-206804

07-244604

07-229504

Contract 

  

ACIM-X037-(090)

  

ACNH-P060-(125)

ACNH-P060-(127)

ACNH-P060-(126)

  

ACNH-X037-(090)

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

559 W. COVINA BLVD.

P O BOX 2968

10722 ARROW ROUTE SUITE 716

3701 MALLARD DRIVE

10722 ARROW ROUTE STE 716

10722 ARROW RTE STE 716

12901 RAMONA BLVD.,
SUITE H

12901 RAMONA BLVD.
UNIT H

721 BREA CANYON ROAD
SUITE 6

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

IRWINDALE, CA 91706

IRWINDALE, CA 91706

WALNUT, CA 91789

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

08/08/05

Location
Storm Water
Plan
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07District

07-LA-60-22.4/25

07-LA-66-/2.6

07-LA-71-.9/1.6

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-14.0/20.7

Fed Aid

HB5

HA22

HM1

HE13

HE13

HA22

Pgm Code
IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LA VERNE AND
POMONA FROM ROUTE 30 TO GAREY AVENUE

IN LOS ANGELES COUNTY IN POMONA  FROM
RIDGEWAY STREET UNDERCROSSING TO
MISSION BOULEVARD

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN BELLFLOWER
CERRITOS AND ARTESIA FROM DOWNEY
AVENUE UNDERCROSSING TO LOS ANGELES
AND ORANGE COUNTY LINE

Description 

CONCRETE BOX GIRDER BRIDGE

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REPAIR SLABS AND PAVEMENT

Type Of Work
CC MYERS, INC.

R. J. NOBLE COMPANY

ALL AMERICAN ASPHALT

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

Contractor

ANAHEIM, CA

CORONA, CA

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

 

(714)637-1550

 

 

(916)635-9370

 

SANDOVAL, MARTIN

AGUILAR, ANGEL

SAYKALI, ZARIF

TRUJILLO, GILBERT

JAHROMI, REZA

Resident
Engineer

(909)594-9311

(818)637-2514

(909)594-4370

(310)649-1821

(310)649-1821

(562)401-3333

 $53,004,915

 $1,507,036

 $450,000

 $2,887,497

 $11,575,009

 $18,101,145

Bid + CCOs

 $36,817,659

 $1,391,926

 $0

 $1,511,402

 $1,508,891

 $18,417,604

Comp To  date

 $1,802,888

 $2,200

 $0

 $526,004

 $295,276

 $0

This Month
04/08/03

10/15/04

05/12/05

02/16/05

02/16/05

08/26/02

Awarded

04/23/03

10/27/04

05/20/05

03/07/05

03/03/05

09/12/02

Approved

10/12/06

05/20/06

11/25/05

12/11/06

09/28/07

07/15/05

Est Comp

 64%

 95%

 0%

 59%

 21%

 100%

%Time

 69%

 89%

 0%

 53%

 13%

 100%

% Work 

 

SUSPENDED

 

 

 

OVER RUN

Message

07-1257U4

07-207304

07-2Y0304

07-1693A4

07-1693C4

07-181604

Contract 

ACST-X037-(114)

ACST-S066-(007)

  

  

  

ACNH-P091-(112)

P-X037-(114)

P-S066-(007)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

  

1822 S. LEWIS STREET

P.O. BOX 2229

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

721 BREA CANYON ROAD,
SUITE #6

2090 FERN LANE

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVENUE

WALNUT, CA 91789

GLENDALE, CA 91208

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

Accepted

07/28/05

Location
Storm Water
Plan
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07District

07-LA-91-14.1/14.1

07-LA-91-14.6/16.1

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-4.0/4.4

Fed Aid

HA-23

HB311

HB32

HB4N

HA25

HB1

Pgm Code
W/B LA-91 AT PM 14.1 ON THE BORDER
BETWEEN THE CITIES OF LONG BEACH AND
BELLFLOWER TO REPAIR/REPLACE DRAINAGE
SYSTDIR'S EMERGENCY 

IN LOS ANGELES COUNTY IN NORWALK AND
BELLFLOWER AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

REPAIR/REPLACE DRAINAGE SYSTEM

SOUNDWALLS

HIGHWAY PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

REMOVE AND REPLACE DISEASED TREES

INSTALL CONCRETE MEDIAN BARRIER

Type Of Work
CHUMO CONSTRUCTION

CHUMO CONSTRUCTION INC

BELAIRE WEST LANDSCAPE INC.

BRUTOCO ENGINEERING &
CONSTRUCTION, INC.

A C C U CONSTRUCTION

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION

Contractor

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706-1747

BUENA PARK, CA 90620-1759

FONTANA, CA 92334

PERRIS CA 92570

IRIVNE, CA 92614-5706

 

 

 

 

(951)657-8200

 

JAHROMI, REZA

JAHROMI, REZA

ALOFE, WALE

WANG, SIMON YEH-FU

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(213)620-2039

 

(323)981-1795

 $130,000

 $9,208,952

 $2,348,052

 $13,584,127

 $1,448,435

 $941,253

Bid + CCOs

 $49,009

 $9,406,165

 $2,269,388

 $5,097,015

 $0

 $886,675

Comp To  date

 $6,926

 $9,039

 $5,220

 $240,016

 $0

 $0

This Month
02/15/05

10/16/02

09/19/02

08/20/04

08/02/05

09/29/04

Awarded

02/16/05

10/30/02

09/27/02

09/07/04

08/18/05

10/06/04

Approved

08/31/05

01/30/06

09/22/06

03/06/07

08/04/05

Est Comp

 100%

 0%

 0%

 43%

 0%

 100%

%Time

 38%

 0%

 0%

 37%

 0%

 100%

% Work 

OVER RUN

PLANT EST
SATIS

PLANT EST
SATIS

 

 

COMPLETED

Message

07-4K8004

07-002494

07-002964

07-1199U4

07-2324G4

07-4J9804

Contract 

  

ACNH-P091-(113)

ACNH-P091-(111)

  

ACNH-Q101-(101)

ACST-Q101-(067)

  

  

ACIM-605 -(895)

  

  

PHG-Q101-(067)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

7371 WALNUT AVENUE

P.O. BOX 429

23135 BETTY RD

1792 KAISER AVENUE

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

Accepted

08/17/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-101-7.5/12

07-LA-101-9.4/10.5

07-LA-101-11.1/23.3

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.1/25.4

Fed Aid

HA22

HB1

HM3H

HB311

HB311

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 1.1 KM WEST OF  BARHAM BOULEVARD
OVERCROSSING TO 0.1 KM EAST OF
VENTURA BOULEVARD OFFRAM

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

REPLACE CONCRETE MEDIAN BARRIER

CLEAN AND RESEAL BRIDGE JOINTS

SOUNDWALLS

SOUNDWALLS

INSTALL CLOSED CIRCUIT TELEVISION

Type Of Work
SECURITY PAVING COMPANY, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

TRUESDELL CORPORATION OF
CALIFORNIA INC

D.W. POWELL CONSTRUCTION, INC.

PKB CONSTRUCTION INC

MOORE ELECTRICAL CONTRACTING

Contractor

SUN VALLEY, CA 91353-1489

IRVINE CA 926145706

PHOENIX AZ 85040

FONTANA, CA  92334-1406

ARCADIA CA 91066

CORONA, CA 92880

 

(949)252-0441

(602)437-1711

 

(626)301-9897

 

AZIMA, HASSAN

KAROUT, REDA

DORRI, MIKE

CHOU, MICHAEL

GURFINKEL, VLADIMIR

MANNAA, HASSAN

Resident
Engineer

(323)981-1795

(626)338-3430

(805)480-4928

(626)338-3430

(818)788-3303

(818)364-2760

 $3,823,230

 $4,957,258

 $964,805

 $11,821,125

 $5,741,899

 $5,618,867

Bid + CCOs

 $43,800

 $4,782,743

 $959,396

 $10,538,823

 $5,625,428

 $5,575,779

Comp To  date

 $21,450

 $317,929

 $0

 $15,630

 $1,800

 $0

This Month
06/03/05

02/05/04

06/08/04

10/27/03

09/24/03

06/12/03

Awarded

06/14/05

02/17/04

06/22/04

11/04/03

10/09/03

06/24/03

Approved

06/30/06

09/16/05

08/02/05

10/06/05

06/26/06

06/15/05

Est Comp

 19%

 100%

 97%

 0%

 0%

 100%

%Time

 1%

 95%

 94%

 0%

 0%

 100%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

07-244804

07-148004

07-4A3104

07-002594

07-002304

07-120754

Contract 

ACNH-Q101-(095)

ACST-Q101-(048)

  

ACNH-Q101-(045)

ACNH-Q101-(041)

ACNH-P101-(985)

  

PHG-Q101-(048)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 1489

1792 KAISER AVENUE

3529 E WOOD STREET

P.O. BOX 1406

P O BOX 661717

463 N. SMITH AVE.

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD

1525 RANCHO CONEJO
BLVD, #103

12901 EAST RAMONA
BLVD. SUITE "H"

5160 HASKELL AVE

13171 TELFAIR AVE,
SUITE 101

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

THOUSAND OAKS, CA 91320

IRWINDALE, CA 91706

ENCINO CA 91436

SYLMAR, CA 91342

Accepted

08/26/05

Location
Storm Water
Plan
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07District

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-/1.8

07-LA-103-/1.6

07-LA-105-2.6/2.6

07-LA-110-8.6/15

Fed Aid

HA25

HA25

HM2

HM1A

HA22

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ENCINO AVENUE PEDESTRIAN
OVERCROSSING TO WINNETKA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND LONG BEACH FROM NORTH JUNCTION
ROUTE 47 TO ROUTE 1 AND 103
SEPARATION

IN LOS ANGELES COUNTY IN INGLEWOOD
AND LOS ANGELES AT VARIOUS LOCATION

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM DOMINGUEZ CHANNEL TO 149TH
STREET OVERCROSSING

Description 

PLANTING AND IRRIGATION RESTORATION

PLANTING AND IRRIGATION

HARDSCAPE WITH SOIL CEMENT

COLD PLANE

REPLACE EDGE DRAIN AND UNDERDRAIN

SLAB REPLACEMENT

Type Of Work
BELAIRE-WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE

AMERICA WEST LANDSCAPE, INC.

R.J. NOBLE COMPANY

PETERSON CHASE GENERAL
ENINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

Contractor

BUENA PARK, CA 90622

BUENA PARK, CA 90622

BELLFLOWER, CA 90707

ORANGE, CA 92856

IRVINE, CA  92614-5706

IRVINE, CA 92614-5706

 

 

 

 

 

 

PATEL, JAGDISH

PATEL, JAGDISH

KIM, ANTHONY

AZIZ, FUAD

AZIZ, FUAD

JAHROMI, REZA

Resident
Engineer

(818)788-3303

(818)788-3303

(213)620-2039

(562)860-3085

(562)860-3085

(562)401-3333

 $1,114,779

 $1,778,232

 $319,560

 $427,767

 $391,373

 $5,442,556

Bid + CCOs

 $992,598

 $1,739,628

 $12,433

 $436,892

 $356,703

 $4,102,467

Comp To  date

 $4,500

 $4,500

 $12,433

 $436,892

 $39,195

 $475,198

This Month
05/17/03

04/08/02

05/11/05

05/25/05

05/04/04

10/20/04

Awarded

05/17/03

04/18/02

05/24/05

06/02/05

05/12/04

10/29/04

Approved

03/30/07

05/25/06

12/21/05

09/20/05

09/20/05

12/09/05

Est Comp

 55%

 0%

 69%

 45%

 100%

 63%

%Time

 88%

 0%

 4%

 97%

 86%

 75%

% Work 

 

PLANT EST
SATIS

 

 

OVER RUN

 

Message

07-0616A4

07-061664

07-1Y8604

07-2Y0504

07-4H3104

07-234304

Contract 

ACNH-P101-(995)

ACNH-P101-(999)

  

  

  

ACIM-110 -(776)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 6270

P.O. BOX 6270

P.O. BOX 1698

P.O. BOX 620

1792 KAISER AVENUE

1792 KAISER AVE.

5160 HASKELL AVE

5160 HASKELL AVE

1615 SOUTH WALL
STREET

17912 CRUSADER, SUITE
101

17912 CRUSADER, SUITE
101

11229 S. WOODRUFF
AVE.

ENCINO CA 91436

ENCINO, CA 91436

LOS ANGELES, CA 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

DOWNEY, CA 90241-5521

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-9.9/17.5

07-LA-110-12.1/0

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4

07-LA-126-/5.5

07-LA-134-3.5/3.8

Fed Aid

HB4N

HB4N

HA21

HE11

HA-23

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROSECRANS ON RAMP VIADUCT

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.3 KM NORTH OF  SLAUSON AVENUE
OVERHEAD TO 0.1 KM NORTH OF MARTIN
LUTHER KING BOULEVAR

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, LA-126 FROM PM
0.0 (VEN/LA COUNTY LINE) TO PM
5.5(JUNCTION LA5) AT THE NORTH BORDER
OF THE CITY OF SANTA CL

IN LOS ANGELES COUNTY IN BURBANK AND
LOS ANGELES FROM 0.2 KM WEST OF LOS
ANGELES RIVER BRIDGE TO FOREST LAWN
DRIVE UNDERCROSSING

Description 

INSTALL COMMUNICATIONS SYSTEM

MODIFY BRIDGE

REPLACE ALUMINUM JOINT SEAL

WIDEN HIGHWAY

TO CLEAR SLIDE & STORM DEBRIS

SOUNDWALLS

Type Of Work
J. FLETCHER CREAMER & SON INC

ODONNELL CONSTRUCTION, INC

O'DONNELL CONSTRUCTION, INC

SECURITY PAVING COMPANY INC

PYRAMID RESOURCES, INC.

D. W. POWELL CONSTRUCTION INC.

Contractor

SAN DIMAS, CA 91773-2911

SAN DIMAS, CA 91773

SUN VALLEY CA 913531489

IRWINDALE, CA 91706

FONTANA, CA 92334

 

 

 

(818)767-8418

 

 

WANG, PAUL

SOHEILI, ANDY

TRAN, KELVIN

HORMOZI, IRAJ

KWAN, KIN

MCKENZIE, DARRELL

Resident
Engineer

(562)926-2537

(310)609-0264

(562)401-3333

(661)257-0273

(818)364-2760

(818)637-2506

 $3,772,120

 $127,349

 $691,448

 $18,609,956

 $1,500,000

 $3,914,655

Bid + CCOs

 $3,835,550

 $119,172

 $73,496

 $17,474,759

 $531,534

 $2,550,876

Comp To  date

 $0

 $0

 $68,196

 $714,832

 $30,153

 $2,705

This Month
06/10/03

05/16/05

03/14/05

02/03/03

01/24/05

11/25/03

Awarded

06/19/03

05/31/05

03/30/05

02/16/03

01/24/05

12/15/03

Approved

08/08/05

08/15/05

11/25/05

10/05/05

08/30/05

12/31/05

Est Comp

 100%

 100%

 17%

 100%

 100%

 78%

%Time

 100%

 100%

 11%

 93%

 35%

 64%

% Work 

PLANT EST
SATIS

COMPLETED

 

OVER RUN

OVER RUN

 

Message

07-168114

07-3N1704

07-188204

07-187204

07-4K9604

07-066334

Contract 

ACIM-110 -(771)

ACIM-110 -(778)

ACIM-110 -(779)

ACNH-P126-(047)

  

ACNH-P134-(032)

  

G-110 -(778)

  

ACNH-005 -(038)

  

  

  

  

  

I-005 -(038)

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

12874 SAN FERNANDO ROAD

559 W. COVINA BLVD

559 W. COVINA BLVD.

P O BOX 1489

P.O. BOX 2396

P.O. BOX 1406

14620 CARMENITA ROAD

18730 S. WILMINGTON
AVE, #103

11229 S. WOODRUFF
AVE.

25061 W. STANFORD
AVE, SUITE 70

13171 TELFAIR AVENUE

1011 GRAND CENTRAL
AVENUE

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA
90220

DOWNEY, CA 90241

VALENCIA, CA 91355

SYLMAR, CA 91342

GLENDALE, CA 91201

Accepted

08/11/05

08/16/05

Location
Storm Water
Plan
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07District

07-LA-134-5.6/0

07-LA-138-2.2/12.1

07-LA-138-14.6/0

07-LA-138-25.0/30

07-LA-138-25.0/65.5

07-LA-138-60.1/63.7

Fed Aid

HE11

HA-22

HB1

HM1A

HA-22

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN GLENDALE
FROM SAN FERNANDO ROAD  UNDERCROSSING
TO CONCORD STREET  UNDERCROSSING

IN LA COUNTY ON RTE 138  COLD PLANE &
OVERLAY DAMAGE A/C  WINTER STORM
DAMAGE ON CONCRETE PAVEMENT DIR'S
EMERGENCY FORCE ACCOUNT

IN LOS ANGELES COUNTY NEAR NEENACH AT
CALIFORNIA AQUEDUCT BRIDGE

IN LOS ANGELES COUNTY NEAR PALMDALE
FROM 140TH STREET TO 90TH STREET

IN LOS ANGELES COUNTY RTE 138 PM 25.0
TO 65.5 STORM DAMAGE PAVEMENT REPAIR
ASPHALT RUBBER COMPOSITE LAYERING
SYSTEM DIR'S EMERGENC

IN NORTHERN LOS ANGELES COUNTY ALONG
LA138, PEARBLOSSOM HIGHWAY FROM PM
60.0 (LONGVIEW ROAD) EAST TO PM 63.7
(165TH ST)DIR'S EMERG

Description 

MODIFY AND REALIGN RAMPS

COLD PLANE AND OVERLAY

INSTALL TERMINAL SYSTEM

RUBBERIZED ASPHALT CONCRETE OVERLAY

PAVEMENT REPAIR FROM STORM DAMAGE

REPAIR DRAINAGE FACILITIES & REMOVE
DEBRIS

Type Of Work
O'DENNELL CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

T D S ENGINEERING

SECURITY PAVING COMPANY, INC.

MANHOLE ADJUSTING CONTRACTORS

J. MCLOUGHLIN ENGINEERING CO

Contractor

SAN DIMAS, CA 91773-2911

RANCHO CUCAMONGA, CA  91730

WESTLAKE VILLAGE CA
913613200

SUN VALLEY, CA 91352

PICO RIVERA, CA 90660

RANCHO CUCAMONGA, CA 91730

 

 

(805)371-4639

 

 

 

SUBEH, MAHER

SHARIFI, ALAHKARAM

HORMOZI, IRAJ

HORMOZI, IRAJ

HORMOZI, IRAJ

HORMOZI, IRAJ

Resident
Engineer

(818)637-2506

(661)257-0273

(661)257-0273

(661)726-0148

(661)726-0148

(661)257-0273

 $3,320,742

 $1,000,000

 $106,995

 $396,870

 $1,500,000

 $650,000

Bid + CCOs

 $3,241,931

 $415,239

 $77,271

 $278,953

 $437,238

 $564,563

Comp To  date

 $260,016

 $415,239

 $77,271

 $278,953

 $172,291

 $0

This Month
05/20/03

05/09/05

05/27/05

03/28/05

05/02/05

01/13/05

Awarded

06/03/03

06/15/05

06/08/05

04/07/05

05/16/05

01/13/05

Approved

03/31/06

10/20/05

10/12/05

09/07/05

10/15/05

07/15/05

Est Comp

 100%

 100%

 53%

 83%

 100%

 100%

%Time

 97%

 42%

 72%

 70%

 29%

 87%

% Work 

OVER RUN

OVER RUN

 

 

OVER RUN

OVER RUN

Message

07-178704

07-4L4204

07-0P6504

07-1Y8304

07-4L3504

07-4K8504

Contract 

ACNH-P134-(030)

  

ACST-P138-(036)

  

  

  

  

  

PHG-P138-(036)

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

WPCP

  

  

559 W. COVINA BLVD.

10722 ARROW RTE #716

2899 AGOURA ROAD STE 171

9050 NORRIS AVENUE

9500 BEVERLY ROAD

10722 ARROW ROUTE #716

2090 FERN LANE

25061 W AVENUE
STANDFORD, STE 70

25061 W. AVENUE
STANFORD, #70

45120 13TH STREET
WEST

45120 13TH ST. WEST

25061 W. AVENUE
STANFORD #70

GLENDALE, CA 91208

VALENCIA, CA 91355

VALENCIA, CA 91355

LANCASTER, CA 93534

LANCASTER, CA 93536

VALENCIA, CA 91355

Accepted

07/29/05

Location
Storm Water
Plan
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07District

07-LA-138-60.2/61.6

07-LA-164-2.0/0

07-LA-164-5.6/8.7

07-LA-187-3.9/0

07-LA-210-6.5/30.8

07-LA-210-12.0/22.7

Fed Aid

HE13

HA-23

HA22

HB1

HM1

HA22

Pgm Code
IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

IN LOS ANGELES COUNTY IN ROSEMEAD AND
TEMPLE CITY FROM ROUTE 10 AND 164
SEPARATION TO TEMPLE CITY LIMIT

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT WALGROVE AVENUE

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES, GLENDALE AND ARCADIA AT
VARIOUS LOCATIONS

IN LA COUNTY, REPLACE BROKEN SLABS
GRIND DIGOUTS, COLD PLANE OVERLAY DUE
TO STORM DAMAGE  DIR'S EMERGENCY F.A.
CONTRACT

Description 

WIDENING AND ASPHALT CONCRETE

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

COLD PLAN AND OVERLAYS

MODIFY SIGNAL AND LIGHTING

REPLACE BRIDGE APPROACH SLABS

REMOVE/REPLACE ASPHALT PAVEMENT AT
RAMPS

Type Of Work
GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO

ALL AMERICAN ASPHALT

DYNALECTRIC

A P ENGINEERING CORPORATION

VELARDE CONSTRUCTION, INC

Contractor

PALMDALE, CA 93590-2500

RANCHO CUCAMONGA, CA 91730

CORONA CA 92878

LOS ALAMITOS CA 90720

RIVERSIDE CA 92507

SYLMAR, CA 91342

 

 

(951)736-7600

(714)828-7000

(909)686-2512

 

HORMOZI, IRAJ

ZAWISTOWSKI, TOM

CHOU, MICHEAL

WANG, PAUL

MCKENZIE, DARRELL

MCKENZIE, DARRELL

Resident
Engineer

(661)726-0148

(562)401-3333

(626)338-3430

(562)926-2537

(818)637-2506

(818)637-2506

 $3,671,166

 $900,000

 $1,170,879

 $202,864

 $668,561

 $1,000,000

Bid + CCOs

 $1,027,879

 $72,337

 $0

 $192,453

 $0

 $915,175

Comp To  date

 $372,091

 $5,712

 $0

 $13,114

 $0

 $0

This Month
02/02/05

05/23/05

06/14/05

07/27/04

06/24/04

05/02/05

Awarded

02/14/05

05/23/05

06/29/05

08/06/04

07/13/04

05/02/05

Approved

08/06/07

10/15/05

08/31/05

08/15/05

07/07/05

Est Comp

 43%

 100%

 0%

 82%

 0%

 90%

%Time

 28%

 8%

 0%

 91%

 0%

 92%

% Work 

 

OVER RUN

 

 

 

 

Message

07-127254

07-4L2104

07-207104

07-4K0804

07-1Y2004

07-4L3604

Contract 

  

  

ACST-S164-(004)

ACST-S187-(001)

  

  

  

  

P-S164-(004)

PHG-S187-(001)

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

  

P.O. BOX 902500

10722 ARROW RTE. #716

P O BOX 2229

4462 CORPORATE CENTER DRIVE

1271 COLUMBIA AVENUE STE 10

13704 DE FOE AVE

45120 13TH STREET
WEST

11229 S. WOODRUFF
AVE.

12901 RAMONA BLVD.,
SUITE H

14620 CARMENITA ROAD

1011 GRAND CENTRAL
AVENUE

2090 FERN LANE

LANCASTER, CA 93534

DOWNEY, CA 90241

IRWINDALE, CA 91706

NORWALK, CA 90650

GLENDALE, CA 91201

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-24.5/45

07-LA-210-46.2/49.3

07-LA-210-49.0/51.8

07-LA-210-49.3/52.1

07-LA-213-3.0/3

07-LA-213-8.5/0

Fed Aid

HA22

HE14

HA42

HE14

HA23

HB1

Pgm Code
IN LA CO, RT 210, POSTMILE 24.5-45.0
REPAIR BROKEN SLABS, ASPHALT FAILURES
INCLUDING POTHOLING,
DELAMINATION&RUTTING DIR'S EMERGEN

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT AT
LIVE OAK CANYON WASH AND AT BASE LINE
ROAD OFF RAMP

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LA CO, RT 213, POSTMILE 3.0
REPLACE DRAINAGE SYSTEM  REPAIR
ROADWAY DAMAGE DIR'S EMERGENCY F.A.
CONTRACT

IN LOS ANGELES COUNTY IN LOS ANGELES
AND TORRANCE AT TORRANCE BOULEVARD

Description 

REMOVE/REPLACE ASPHALT PAVEMENT

PLANTING AND IRRIGATION

DRAINAGE AND ROCK PROTECTION

PLANTING AND IRRIGATION

REPLACE/REPAIR DRAINAGE SYSTEM &
ROADWAY

INSTALL MODIFY TRAFFIC SIGNAL

Type Of Work
R.J. NOBLE COMPANY

DIVERSIFIED LANDSCAPE CO.

PK CONSTRUCTION

DIVERSIFIED LANDSCAPE CO

PETERSON-CHASE INC

OAK ENGINEERING, INC.

Contractor

ORANGE, CA 92865

WINCHESTER, CA 92596

ALTADENA CA 91001

WINCHESTER, CA 92596

IRVINE, CA 92614

LA PALMA, CA 90623

 

 

(626)794-0800

 

 

 

CHOU, MICHAEL

KAROUT, REDA

BASHOURA, YANINA

KAROUT, REDA

DEEB, SAMI

WANG, PAUL

Resident
Engineer

(626)338-3430

(626)338-3430

(626)338-3430

(626)338-3430

(562)860-3085

(562)926-2537

 $5,000,000

 $1,497,990

 $157,163

 $1,705,487

 $2,000,000

 $172,129

Bid + CCOs

 $1,367,390

 $0

 $28,259

 $5,837

 $472,910

 $0

Comp To  date

 $680,447

 $0

 $28,259

 $5,837

 $134,940

 $0

This Month
05/02/05

08/02/05

06/21/05

07/13/05

05/12/05

04/07/05

Awarded

05/04/05

08/11/05

07/06/05

07/28/05

05/20/05

04/28/05

Approved

03/29/06

06/25/09

11/07/05

05/12/09

11/26/05

11/25/05

Est Comp

 87%

 0%

 29%

 0%

 100%

 0%

%Time

 27%

 0%

 18%

 0%

 24%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

07-4L3704

07-172174

07-4K4404

07-1264F4

07-4L1204

07-3N7104

Contract 

  

  

  

  

  

ACST-S213-(003)

  

  

  

  

  

PG-S213-(003)

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

WPCP

15505 E. LINCOLN AVE

33801 WASHINGTON ST.

2126 N FAIR OAKS

33801 WASHINGTON ST.

1792 KAISER AVE

5600 ORANGETHORPE AVE. STE106

2090 FERN LANE

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.,
SUITE H

12901 RAMONA BLVD.
#11

17912 CRUSADER AVE

14620 CARMENITA RD.

GLENDALE, CA 91208

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

CERRITOS, CA 90703

NORWALK, CA 90650

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-1.0/8.2

07-LA-405-4.3/4.3

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

Fed Aid

HM1

HB1

HM3

HB5

HB5

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
AND SIGNAL HILL AT VARIOUS LOCATIONS
FROM STUDEBAKER ROAD UNDERCROSSING TO
0.3 KM NORTH OF ROU

IN LOS ANGELES COUNTY IN LONG BEACH
AT TEMPLE AVENUE OVERCORSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 405 AND 110 SEPARATION

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

Description 

RESURFACE RAMPS

INSTALL TRAFFIC SIGNAL

REPAIR COLUMN SPALLS

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

Type Of Work
SULLY MILLER CONTRACTNG CO
1100 E ORANGETHORPE AVE

TDS ENGINEERING

ODONNELL CONSTRUCTION INC

BALFOUR BEATTY CONSTRUCTION
INC

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

Contractor

ANAHEIM  CA 92801

WEST LAKE VILLAGE, CA 91361

SAN DIMAS CA 917732911

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

 

 

(909)394-4510

(909)886-6823

 

(925)552-8250

HASSAN, FAYAD

ALONZO, BERNARD

AKBARIAN, MASSOD

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

Resident
Engineer

(562)860-3085

(562)926-2537

(562)860-3085

 

(310)410-9862

(213)216-7346

 $1,097,910

 $147,274

 $753,872

 $28,593,767

 $113,680,533

 $32,219,665

Bid + CCOs

 $325,900

 $45,236

 $4,500

 $23,165,605

 $20,010,261

 $4,011,857

Comp To  date

 $325,900

 $45,236

 $4,500

 $602,136

 $4,349,253

 $920,058

This Month
04/27/05

06/16/05

06/13/05

01/17/03

09/28/04

04/12/05

Awarded

05/09/05

06/29/05

06/28/05

01/30/03

10/06/04

04/26/05

Approved

12/20/05

11/14/05

11/03/05

11/02/06

02/11/09

07/05/06

Est Comp

 43%

 7%

 36%

 92%

 20%

 53%

%Time

 30%

 31%

 1%

 80%

 18%

 12%

% Work 

 

 

 

 

 

 

Message

07-1Y5704

07-4K7104

07-1Y7204

07-1198U4

07-1178U4

07-195904

Contract 

  

ACIM-405 -(922)

  

ACNH-405 -(032)

ACNH-405 -(048)

ACNH-405 -(054)

  

G-405 -(922)

  

I-405 -(032)

I-405 -(048)

I-405 -(054)

  

  

  

  

STPC-6207-(034)

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SUITE 200

2899 AGOURA ROAD, SUITE 171

559 W COVINA BLVD

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

17912 CRUSADER AVE
SUITE 101

14620 CARMENITA ROAD

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVE. SUITE 103

1220 S. SEPULVEDA

CERRITOS CA 90703

NORWALK, CA 90650

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-42.8/42.9

07-LA-405-/13

07-LA-605-1.7/26

07-LA-605-4.9/5.1

Fed Aid

HB5

HE11

HA23

HA25

HA22

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

DIR'S EMERGENCY F.A. IN LA COUNTY-VAN
NUYSAREA SO OF SATICOY ST.UC&N.OF
SHERMAN WAY

IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL, CARSON AND LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN CERRITOS AT
SOUTH CONNECTOR OVERCORSSING AND
NORTH CONNECTOR OVERCROSSING

Description 

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

REMOVE/REPLACE DAMAGED
SHOULDER,SOUNDWALL

HIGHWAY PLANTING AND IRRIGATION

RESURFACE EXISTING PAVEMENT

UPGRADE BRIDGE RAILS

Type Of Work
DW POWELL CONSTRUCTION

STEVE P RADOS INC

C.A. RASMUSSEN, INC.

NATIV ENGINEERING INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

Contractor

FONTANA, CA 92334

SANTA ANA CA 927350128

SIMI VALLEY, CA  93065

RESEDA CA 91335

BENECIA, CA 94510

IRVINE CA 926145706

 

(714)835-4612

 

(818)342-1376

 

(949)252-0441

DIPSIA, MIKE

PATEL, JAGDISH

PATEL, JAGDISH

AKBARIAN, MASSOD

JAHROMI, REZA

ALOFE, WALE

Resident
Engineer

(818)788-3303

(818)788-3303

(818)788-3303

(562)860-3085

(562)401-3333

(562)401-3333

 $3,572,714

 $23,860,375

 $1,950,000

 $993,174

 $12,402,424

 $943,231

Bid + CCOs

 $110,309

 $5,170,852

 $1,131,883

 $878,756

 $111,000

 $838,018

Comp To  date

 $110,309

 $2,052,103

 $246,053

 $2,332

 $46,500

 $142,758

This Month
06/21/05

03/02/05

12/30/04

08/05/04

06/03/05

10/12/04

Awarded

07/08/05

03/18/05

12/30/04

08/25/04

06/17/05

10/25/04

Approved

08/09/07

03/16/07

09/09/05

10/30/06

04/13/06

09/08/05

Est Comp

 8%

 18%

 100%

 43%

 24%

 86%

%Time

 3%

 22%

 58%

 88%

 1%

 89%

% Work 

 

 

OVER RUN

 

 

 

Message

07-199624

07-201204

07-4K6204

07-232414

07-212304

07-4J94U4

Contract 

  

ACNH-405 -(050)

  

ACIM-405 -(916)

ACIM-605 -(928)

ACIM-605 -(917)

  

I-405 -(050)

  

  

  

G-605 -(917)

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

WPCP

WPCP

P.O. BOX 4406

P O BOX 15128

2360 SHASTA WAY, UNIT A

6650 RESEDA BLVD STE 120

3701 MALLARD DRIVE

1792 KAISER AVENUE

5160 HASKELL AVE.

5160 HASKELL AVE.

5160 HASKELL AVE

17912 CRUSADER AVE.
SUITE 101

11229 S. WOODRUFF
AVE.

11229 SOUTH WOODRUFF
AVENUE

ENCINO, CA 91436

ENCINO, CA 91436

ENCINO, CA 91436

CERRITOS, CA 90703

DOWNEY, CA 90241-5521

DOWNEY, CA 90241-5521

Accepted

Location
Storm Water
Plan
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07District

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-9.4/17.4

07-LA-710-18.4/26.5

07-LA-710-22.9/23.2

07-VEN-1-/0

Fed Aid

HB311

HA25

HA-22

HA22

HB311

HA23

Pgm Code
IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

LOS ANGELES COUNTY 710 PM 9.4 TO 17.4
COLDPLANE AND OVERLAY ACCELERATION
LANES AND SHOULDERS,REPLACE & GRIND
REPLACED SLABS DIR'S 

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE
FROM EAST YARD OVERHEAD TO ROUTE 710
AND 5 SEPARATION

CLR DEBRIS FROM LA-1 PM 21.0 TO PM
28.4 DIRECTOR ORDER EMERGE. FA
CONTRACT

Description 

CONSTRUCT SOUND AND RETAINING WALLS

HIGHWAY PLANTING AND IRRIGATION

REPLACE & GRIND REPLACED SLABS

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

CLR DEBRIS FROM LA-1, NORTH OF
VENTURA

Type Of Work
PKB CONSTRUCTION, INC.

P&D LANDSCAPE  MANAGEMENT
SERVICES

PETERSON-CHASE GENERAL ENGI-
NEERING CONSTRUCTION INC.

ALL AMERICAN ASPHALT

T T POLICH & ASSOCIATES

CALEX CORP.

Contractor

ARCADIA, CA 91066

ORANGE, CA 92868

IRVINE, CA 92614

CORONA CA 92878

SIERRA MADRE, CA  91025

VENTURA, CA 93003

 

 

 

(951)736-7600

 

 

PUNJABI, RAJ

AKBARIAN, MASSOD

DEEB, SAMI

ALI, MASHHUR

SOHEILI, ANDY

TOUTOUNCHIAN, M

Resident
Engineer

(562)572-6230

(562)860-3085

(562)860-3085

(310)609-0264

(310)609-0264

(805)480-4928

 $4,909,300

 $2,953,034

 $3,634,000

 $15,191,497

 $4,342,923

 $2,500,000

Bid + CCOs

 $2,017,835

 $1,609,400

 $1,466,413

 $50,635

 $3,853,516

 $2,467,598

Comp To  date

 $503,449

 $197,190

 $965,761

 $48,435

 $217,188

 $99,889

This Month
10/29/04

08/05/04

05/26/05

06/09/05

04/15/04

01/12/05

Awarded

11/16/04

08/19/04

06/22/05

06/17/05

05/07/04

01/12/05

Approved

08/04/06

10/20/08

03/26/06

11/07/06

12/02/05

09/15/05

Est Comp

 15%

 21%

 100%

 14%

 100%

 100%

%Time

 41%

 53%

 40%

 0%

 89%

 99%

% Work 

 

 

OVER RUN

 

 

OVER RUN

Message

07-040104

07-234904

07-4L4104

07-244704

07-046024

07-4K9304

Contract 

ACIM-605 -(720)

ACNH-P710-(011)

  

ACNH-710 -(781)

ACNH-P710-(010)

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

  

P.O. BOX 661717

999 TOWN & COUNTRY RD. 4TH FL

1792 KAISER AVENUE

P O BOX 2229

P.O. BOX 828

537 VISTA DE VENTURA

11229 SOUTH WOODRUFF
AVENUE

17912 CRUSADER AVE,
STE 101

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

18730 SO. WILMINGTON
AVE., #103

1525 RANCHO CONEJO
BLVD., SUITE 102

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

RANCHO DOMINGUEZ, CA
90220

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-/9.4

07-VEN-1-/11

07-VEN-23-5.2/24.1

07-VEN-23-9.4/22.6

07-VEN-23-18.0/24

07-VEN-33-5.6/45

Fed Aid

HA22

HA-23

HA22

HA23

HA23

HA-23

Pgm Code
IN VENTURA COUNTY FROM LOS ANGELES
COUNTY LINE TO 0.6 KM SOUTH OF RANCHO
GUADALASCA ROAD

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

TIERRA REJADA UC NORTH TO 1 MI SO.
SANTA CLARA RIVER, IN MOORPARK FROM
NEW L.A. AVEEAST TO LA COUNTY LINE

DIR'S EMERGENCY F.A. CONTRACT, IN
VENTURA COUNTY, THROUGH GRIMES CANYON

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

Description 

RESURFACE EXISTING HIGHWAY

SLIDE & STORM DEBRIS REMOVAL

REMOVING & REPLACING BROKEN CONCRETE
SLABS

PLACE EROSION CONTROL MEASURES DUE
TO FIRE

REMOVE SLIDE DEBRIS BLOCKING THE
HIGHWAY

REMOVE & DISPOSE OF SLIDE DEBRIS

Type Of Work
SULLY MILLER CONSTRACTING CO
 1100 ORANGETHORPE AVENUE

UNION ENGINEERING COMPANY, INC

SECURITY PAVING

DIETZ HYDROSEEDING COMPANY

CALEX CORP.

SUMMER CONSTRUCTION, INC.

Contractor

ANAHEIM, CA 92801

VENTURA, CA 93001

SUN VALLEY, CA 91352

SYLMAR, CA 91342

VENTURA, CA  93003

FILLMORE, CA 93015

 

 

 

 

 

 

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

SAUTTO, UBALDO

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

 $2,727,114

 $400,000

 $2,200,000

 $1,000,000

 $5,400,000

 $1,800,000

Bid + CCOs

 $2,578,853

 $365,828

 $258,421

 $803,019

 $3,750,165

 $1,769,841

Comp To  date

 $92,671

 $0

 $198,827

 $0

 $612,416

 $0

This Month
12/01/04

01/10/05

05/03/05

11/07/03

01/10/05

01/09/05

Awarded

12/17/04

01/10/05

05/03/05

11/07/03

01/10/05

01/09/05

Approved

12/01/05

05/30/05

09/30/05

05/23/05

10/30/05

06/30/05

Est Comp

 50%

 100%

 100%

 100%

 100%

 100%

%Time

 92%

 91%

 12%

 80%

 69%

 98%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

OVER RUN

Message

07-194504

07-4K8304

07-4L4004

07-4J8504

07-4K8204

07-4K7604

Contract 

ACST-P001-(511)

  

  

1498-0023-(   )

  

  

P-P001-(511)

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

SUITE 200

3658 N. VENTURA AVE.

9050 NORRIS AVE.

15745 KADOTA ST

537 VISTA DE VENTURA

1184 NORTH OAK AVE.

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD.

1525 RANCHO CONEJO
BLVD STE 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/26/05

Location
Storm Water
Plan
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07District

07-VEN-33-7.8/8

07-VEN-33-21.0/39

07-VEN-33-/3.3

07-VEN-34-6.3/17.7

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

Fed Aid

HA-23

HM1

HA-22

HB1

HE11

HE13

Pgm Code
IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY AT VARIOUS
LOCATIONS FROM CANON CREEK TO ROSE
VALLEY ROAD AND FROM TULE CREEK TO
ADOBE CANYON

IN VENTURA COUNTY RTE 33 PM 0.0 TO
3.3 HEAVY RAINS CAUSE PAVEMENT DAMAGE
COLD PLANE AND OVERLAY DAMAGED A/C
DIR'S EMERGENCY F.A. C

IN VENTURA COUNTY IN OXNARD AND
CAMARILLO FROM RICE AVENUE TO DAWSON
DRIVE AND FROM 0.3 KM EAST OF
CAMARILLO OVERHEAD AND SEPARAT

IN VENTURA COUNTY IN CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

Description 

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

ASPHALT CONCRETE OVERLAY

GRIND/OVERLAY DAMAGED PAVEMENT

INSTALL METAL BEAM GUARD RAILS

RECONSTRUCT INTERCHANGE

WIDEN ROADWAY AND BRIDGES

Type Of Work
C.A. RASMUSSEN, INC.

NYE AND NELSON INC

SULLY-MILLER CONTRACTING

CHRISP COMPANY

SECURITY PAVING COMPANY INC.

M C M SECURITY PAVING J V

Contractor

SIMI VALLEY, CA 93065-1800

VENTURA CA 93003

ANAHEIM, CA 92801

FREMONT, CA  94539

SUN VALLEY, CA 91353-1488

NORTH HIGHLANDS CA 95660

 

(805)654-1682

 

 

 

(916)334-1221

DORRI, MIKE

DORRI, MIKE

DORRI, MIKE

BOBBA, PRASAD

MALACALZA, GEORGE

ALISHAHI, HOOSHANG

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

(805)375-9247

(805)375-9247

 $4,000,000

 $1,162,200

 $600,000

 $786,675

 $19,572,606

 $79,541,964

Bid + CCOs

 $3,999,957

 $958,679

 $0

 $717,762

 $19,177,341

 $55,141,477

Comp To  date

 $0

 $958,679

 $0

 $0

 $135,813

 $2,888,175

This Month
02/14/05

04/14/05

05/03/05

10/07/04

07/03/02

04/26/02

Awarded

02/14/05

04/26/05

05/06/05

10/19/04

07/19/02

05/02/02

Approved

09/16/05

08/31/05

05/26/05

08/22/05

09/30/05

03/20/07

Est Comp

 100%

 71%

 0%

 100%

 0%

 64%

%Time

 100%

 82%

 0%

 92%

 0%

 69%

% Work 

OVER RUN

 

 

 

PLANT EST
SATIS

 

Message

07-4K6304

07-1Y2714

07-4L3904

07-200704

07-104954

07-0607U4

Contract 

  

  

  

ACST-P034-(003)

ACNH-P101-(996)

ACNH-Q101-(005)

  

  

  

PHG-P034-(003)

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

SWPPP

2360 SHASTA WAY

1860 EASTMAN AVENUE STE 108

1100 E. ORANGETHORPE AVE. 200

43650 OSGOOD ROAD

P.O. BOX 1489

P O BOX 620

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD STE 103

1525 RANCHO CONEJO
BLVD. SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 102

1525 RANCHO CONEJO
BLVD. , SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93021

Accepted

08/30/05

Location
Storm Water
Plan
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07District

07-VEN-101-32.7/0

07-VEN-101-33.5/0

07-VEN-101-41.5/42.5

07-VEN-118-.5/10.8

07-VEN-118-11.2/16

07-VEN-118-18.4/32.6

Fed Aid

HA-23

HA-23

HA-23

HA22

HA22

HA23

Pgm Code
DIR.EMERGENCY FA CONTRACT IN VEN
COUNTY ADJ TO SOLIMAR OFFRAMP, 2M OF
NORTH OF VEN

IN VENTURA COUNTY, IN VENTURA-101
NORTH OFTHE CITY OF VENTURA, AT PM
33.5 JUST NORTHOF SOLIMAR OFF-RAMP
DIR'S EMERGENCY FORCE ACC

IN VENTURA COUNTY, VENTURA 101 AT PM
41.5 TO PM 42.5, NORTH OF LA CONCHITA
DIR'S EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN MOORPARK AND
OXNARD FROM 118 AND 126 SEPARATION TO
0.2 KM WEST OF ROUTE 34

IN VENTURA COUNTY IN AND NEAR
MOORPARK FROM 0.5 KM EAST OF DONLON
ROAD TO 0.2 KM WEST OF BUTTER CREEK
ROAD

IN VENTURA COUNTY MAXIMIZE & PROTECT
EXISTDRNAGE, DIR'S EMERGENCY F.A.
CONTRACT

Description 

TO REMOVE DEBRIS FROM THE RACK&INLET
DRAIN

CLEAR STORM DEBRIS BLOKING DRAINAGE
SYSTEM

TO CLEAR MUD FLOWS THAT BLOCK THE
HWY

RESURFACE ASPHALT CONCRETE

COLD PLANE ASPHALT CONCRETE

MAXIMIZE & PROTECT EXIST. DRANAGE
CAPACITY

Type Of Work
ALLIANCE CONSTRUCTION, INC.

BURNS-PACIFIC CONSTRUCTION,
INC.

BLOIS CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

SULLY MILLER CONTRACTING
COMPANY

D B GENERAL ENGINEERING AND
SITE DEVELOPMENT

Contractor

VENTURA, CA 93003

THOUSAND OAKS, CA 91360

OXNARD, CA 93030

SUN VALLEY, CA 91353-1489

ANAHEIM CA 92801

THOUSAND OAKS, CA  91362

 

 

 

 

(714)578-9600

 

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

TOUTOUCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

SYLVAN, SCOTT

Resident
Engineer

(805)375-9247

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

 $640,000

 $830,000

 $1,000,000

 $2,195,737

 $1,104,550

 $2,752,000

Bid + CCOs

 $193,179

 $704,011

 $491,436

 $2,001,615

 $363,675

 $2,511,413

Comp To  date

 $0

 $0

 $133,077

 $0

 $363,675

 $2,206

This Month
01/06/05

01/11/05

01/20/05

03/25/05

03/30/05

11/12/03

Awarded

01/06/05

01/11/05

01/20/05

04/07/05

04/18/05

11/12/03

Approved

06/30/05

07/15/05

09/15/05

08/08/05

12/07/05

12/31/05

Est Comp

 100%

 100%

 100%

 100%

 51%

 100%

%Time

 30%

 85%

 49%

 100%

 33%

 91%

% Work 

OVER RUN

OVER RUN

OVER RUN

COMPLETED

 

OVER RUN

Message

07-4K7904

07-4K8904

07-4K8604

07-211104

07-214404

07-4J8704

Contract 

  

  

  

ACNH-P118-(056)

ACNH-P118-(055)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

537 VISTA DE VENTURA

505 E. THOUSAND OAKS BLVD.

3201 STURGIS ROAD

P.O. BOX 1489

1100 E ORANGETHORPE AVENUE 20

2158 SCENICPARK STREET

1525 RANCHO CONEJO
BLVD., #103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD SUITE 103

1525 RANCHO CONEJO
BLVD. SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/08/05

Location
Storm Water
Plan
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07District

07-VEN-126-13.5/26.5

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-27.0/31

Fed Aid

HA-23

HM2

HB1

HA22

HA-23

HA-23

Pgm Code
AT VENTURA AT HAUN AND HOPPER CREEK
BRIDGEDIRECTOR'S ORDER EMERG. FA
CONTRACT

IN VENTURA COUNTY NEAR SANTA PAULA AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

IN VENTURA COUNTY, VEN 150 AT COUNTRY
CLUBDRIVE PM 17.0 TO PM 34.4 BETWEEN
CITIES OFOJAI TO THE NORTH & SANTA
PAULA TO THE SOUTH, 

VEN-150 FROM PM 27.0 TO PM 31.0
BETWEEN THE CITIES OF OJAI AND SANTA
PAULA INSTALL A SOLDIER-PILE WALL &
DRAINAGE SYSDIR'S EMERGEN

Description 

CLEAR BOTH CHANNELS TO PREVENT
BLOCKAGE

WEED MATS

INSTALL THRIE BEAM BARRIER

RESURFACE ASPHALT CONCRETE

CLEAR STORM DEBRIS&REPAIR DRAINAGE
SYSTEM

REBUILD A SECTION OF FAILED ROADWAY

Type Of Work
NYE NELSON, INC.

NYE AND NELSON INC

MODERN ALLOYS INC

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

UNION ENGINEERING COMPANY, INC

Contractor

VENTURA, CA 93003

VENTURA CA 93003

STANTON CA 90680

SIMI VALLEY, CA 93065-1800

VENTURA, CA 93002

 

(805)654-1682

(714)893-0551

(480)784-2910

 

 

TOUTOUNCHIAN, MOHAMMAD

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)480-4928

(818)364-2760

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

 $4,399,400

 $161,617

 $3,136,920

 $2,839,069

 $1,000,000

 $1,500,000

Bid + CCOs

 $3,823,372

 $0

 $418,244

 $2,783,726

 $978,989

 $1,495,354

Comp To  date

 $0

 $0

 $133,132

 $0

 $0

 $24,818

This Month
12/31/04

06/10/05

04/22/05

06/26/02

01/10/05

03/09/05

Awarded

12/31/04

06/22/05

05/06/05

07/11/02

01/10/05

03/11/05

Approved

08/30/05

04/15/06

07/11/06

01/14/08

08/19/05

09/30/05

Est Comp

 100%

 0%

 22%

 86%

 100%

 100%

%Time

 87%

 0%

 13%

 99%

 98%

 100%

% Work 

OVER RUN

 

 

 

OVER RUN

OVER RUN

Message

07-4K6404

07-1Y9004

07-237204

07-105484

07-4K8804

07-4L0604

Contract 

  

  

ACST-P126-(049)

ACST-P150-(018)

  

  

  

  

PHG-P126-(049)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

  

  

1860 EASTMAN AVE. #108

1860 EASTMAN AVE STE 108

11172 WESTERN AVENUE

2360 SHASTA WAY

P.O. BOX 1000

1525 RANCHO CONEJO
BLVD., #102

13171 TELFAIR AVE.
STE 101

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $35,579,197 $480,516,770 $887,026,532

07-VEN-150-32.6/33.9

07-VEN-150-/13.4

Fed Aid

HM1

HA23

Pgm Code
IN VENTURA COUNTY IN SANTA PAULA FROM
ROYAL OAK PLACE TO FILLMORE AND
WESTERN RAILROAD CROSSING

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

Description 

COLD PLANE AND OVERLAY

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

Type Of Work
SECURITY PAVING COMPANY INC

LARRY THOMPSON CONSTRUCTION CO

Contractor

SUN VALLEY CA 913531489

OJAI, CA 93023

(818)767-8418

 

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

Resident
Engineer

(805)480-4928

(805)480-4928

 $278,530

 $1,610,000

Bid + CCOs

 $267,191

 $1,575,929

Comp To  date

 $0

 $0

This Month
03/25/05

01/06/05

Awarded

04/07/05

01/06/05

Approved

08/08/05

09/15/05

Est Comp

 100%

 100%

%Time

 100%

 98%

% Work 

COMPLETED

OVER RUN

Message

07-1Y4804

07-4K7804

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

  

P O BOX 1489

1656 MCNELL ROAD

1525 RANCHO CONEJO
BLVD STE 103

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/08/05

Location
Storm Water
Plan



07-1190E4

07-3N9104

07-1660U4

07-4L0804

07-4K6104

07-4K7704

07-213704

07-208034

07-206024

07-4L1104

07-4L3804

07-3N8004

07-187504

07-4K9904

07-0510A4

07-023124

07-122004

07-4K8404

07-244204

07-4L1004

07-4K9504

07-4K9204

Contract

07-LA-1-7.1/30.7

07-LA-1-12.7/0

07-LA-1-27.4/30.9

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-44.1/46.5

07-LA-2-14.0/24

07-LA-2-15.7/22.9

07-LA-2-17.8/82

07-LA-2-42.2/42.2

07-LA-5-1.6/3.3

07-LA-5-12.8/12.9

07-LA-5-15.2/15.3

07-LA-5-25.7/28.8

07-LA-5-28.1/28.6

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-45.0/66

07-LA-5-49.0/88.6

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-4L0704

07-4L0904

07-1760U4

07-226204

07-1Y0004

07-206044

07-180504

07-180204

07-222204

07-1Y4404

07-4J9204

07-1069U4

07-008704

07-1Y5004

07-4J3604

07-135104

07-4K9704

07-4H8704

07-4E2404

07-1Y6304

07-125204

07-4L0504

Contract

07-LA-5-66.6/0

07-LA-5-74.5/0

07-LA-5-52.7/53.7

07-LA-5-/11.5

07-LA-5-/5.3

07-LA-5-/13.5

07-LA-10-2.2/3.3

07-LA-10-13.0/14

07-LA-10-14.5/15.3

07-LA-10-17.5/17.5

07-LA-10-26.8/26.8

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-38.9/42.3

07-LA-10-5.8/7.2

07-LA-10-/S1

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-68.0/72

07-LA-14-54.5/60.7

07-LA-23-/9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-4L0104

07-4K8104

07-207204

07-4K8704

07-1Y7304

07-120974

07-1Y1004

07-244604

07-229504

07-206804

07-1257U4

07-207304

07-2Y0304

07-1693C4

07-1693A4

07-4K8004

07-181604

07-002494

07-002964

07-1199U4

07-2324G4

07-4J9804

Contract

07-LA-27-3.2/3.2

07-LA-27-/10.6

07-LA-39-16.9/39.9

07-LA-39-17.7/44.4

07-LA-57-11.8/11.8

07-LA-57-/7.7

07-LA-57-/7.7

07-LA-60-19.5/23.9

07-LA-60-19.5/23.8

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-66-/2.6

07-LA-71-.9/1.6

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-14.1/14.1

07-LA-91-14.0/20.7

07-LA-91-14.6/16.1

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-4.0/4.4

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-244804

07-148004

07-4A3104

07-002594

07-002304

07-120754

07-0616A4

07-061664

07-1Y8604

07-2Y0504

07-4H3104

07-234304

07-168114

07-3N1704

07-188204

07-187204

07-4K9604

07-066334

07-178704

07-4L4204

07-0P6504

07-1Y8304

Contract

07-LA-101-7.5/12

07-LA-101-9.4/10.5

07-LA-101-11.1/23.3

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.1/25.4

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-/1.8

07-LA-103-/1.6

07-LA-105-2.6/2.6

07-LA-110-8.6/15

07-LA-110-9.9/17.5

07-LA-110-12.1/0

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4

07-LA-126-/5.5

07-LA-134-3.5/3.8

07-LA-134-5.6/0

07-LA-138-2.2/12.1

07-LA-138-14.6/0

07-LA-138-25.0/30

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-4L3504

07-4K8504

07-127254

07-4L2104

07-207104

07-4K0804

07-4L3604

07-4L3704

07-4K4404

07-1Y2004

07-172174

07-1264F4

07-4L1204

07-3N7104

07-1Y5704

07-4K7104

07-1Y7204

07-1198U4

07-1178U4

07-195904

07-199624

07-201204

Contract

07-LA-138-25.0/65.5

07-LA-138-60.1/63.7

07-LA-138-60.2/61.6

07-LA-164-2.0/0

07-LA-164-5.6/8.7

07-LA-187-3.9/0

07-LA-210-12.0/22.7

07-LA-210-24.5/45

07-LA-210-49.0/51.8

07-LA-210-6.5/30.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-3.0/3

07-LA-213-8.5/0

07-LA-405-1.0/8.2

07-LA-405-4.3/4.3

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-4K6204

07-232414

07-212304

07-4J94U4

07-040104

07-234904

07-4L4104

07-244704

07-046024

07-4K9304

07-194504

07-4K8304

07-4L4004

07-4J8504

07-4K8204

07-4K7604

07-4K6304

07-1Y2714

07-4L3904

07-200704

07-104954

07-0607U4

Contract

07-LA-405-42.8/42.9

07-LA-405-/13

07-LA-605-1.7/26

07-LA-605-4.9/5.1

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-9.4/17.4

07-LA-710-18.4/26.5

07-LA-710-22.9/23.2

07-VEN-1-/0

07-VEN-1-/9.4

07-VEN-1-/11

07-VEN-23-5.2/24.1

07-VEN-23-9.4/22.6

07-VEN-23-18.0/24

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-21.0/39

07-VEN-33-/3.3

07-VEN-34-6.3/17.7

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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07-4K7904

07-4K8904

07-4K8604

07-211104

07-214404

07-4J8704

07-4K6404

07-1Y9004

07-237204

07-105484

07-4K8804

07-4L0604

07-1Y4804

07-4K7804

Contract

07-VEN-101-32.7/0

07-VEN-101-33.5/0

07-VEN-101-41.5/42.5

07-VEN-118-.5/10.8

07-VEN-118-11.2/16

07-VEN-118-18.4/32.6

07-VEN-126-13.5/26.5

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-27.0/31

07-VEN-150-32.6/33.9

07-VEN-150-/13.4

Cnty Rt Pm

23

23

23

23

23

23

24

24

24

24

24

24

25

25
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07District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $76,899,123

 $540,869,450

 Bid + CCO

 $40,283,176

 $294,699,687

 Work Comp

-I-

-F-



07

District

 $31,189,197

Work Completed This Period

 Statement of Ongoing Contracts -Summary

07District

 $887,026,532  $480,516,770

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $94,212,458

 $145,541,982

 $29,503,518

 Bid + CCO

 $64,468,113

 $70,723,009

 $10,342,785

 Work Comp

District Total:

Work completed this Period:  $31,189,197

-S-

-SH-


	07

